



PROJECT CALENDAR

GRANT AGREEMENT No 2021-2-PL01-KA210-SCH-000048902

PROJECT TITLE: Reduce, Reuse and Recycle! 3“R”

From 1st March – to 31st August

Coordinator: Prywatna Lingwistyczna Szkoła Podstawowa (Częstochowa, Poland)



Partners:

M.AKIFERSOYILKOKULU (Aydin, Turkey)



Lar D. Pedro V (Braga, Portugal)



ARDA Beratung & Bildung GmbH (Berlin Germany)





MARCH

2022

The Project Starts

3R's – Reduce, Reuse and Recycle

The project starts. Implementation and dissemination of the project.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1 Project start	2	3 Implementation of the project at school	4	5	6
7	8 Dissemination of the project indoors/ school community	9	10	11	12	13
14	15 Dissemination of the project outdoors/ local Media /website/Social media	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			



APRIL

2022

Administrative work

3R's – Reduce, Reuse and Recycle

April is a month to the administrative work with creation of project coordination units and project teams.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2	3
4	5	6	7	8	9	10
Day 4 to 15: Creation of project coordination units. Creating the project team: - number of participant for the project activities;						
11	12	13	14	15	16	17
- budget management - administrative work - preparation of to the LTTs and the activities in the organisation.						
18	19	20	21	22	23	24
25	26	27	28	29	30	



MAY

2022

Dissemination

3R's – Reduce, Reuse and Recycle

Dissemination of the project with school community, by the partners.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5 Creation of the Erasmus+ Project Corner	6	7	8
9	10-11 A pre-test about the project among students, teachers and parents		12	13	14	15
16	17	18	19-20 Project introduction seminars about the project		21	22
23	24	25	26	27	28	29
30	31					



JUNE

2022

The Logo contest and preparing the first LTT

3R's – Reduce, Reuse and Recycle

Partners promote a logo contest. Preparation of the first LTT (Learning, Teaching and Training), in Berlin.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
			Criation of the project logo by students and teachers			
6	7	8	9	10	11	12
Selection of the participants for the Kick off meeting – Berlin and publishing the results		Preparation of the logistic issues regarding the meeting: flights, accomodations, presentations methods				
13	14	15	16	17	18	19
Preparation of the logistic issues regarding the meeting: flights, accomodations, presentations methods			Preparation of the partners for the Kick- off meeting in Berlin			
20	21	22	23	24	25	26
Preparation of the partners for the Kick- off meeting in Berlin						
27	28	29	30			
Preparation of the partners for the Kick- off meeting in Berlin						



JULY

2022

Preparing the first LTT in Berlin

3R's – Reduce, Reuse and Recycle

During the month of July, the partners prepare the first meeting in Berlin, making a presentation to show.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2	3
4	5	6	7	8	9	10
Preparation of the material presentation in Berlin						
11	12	13	14	15	16	17
Preparation of the material presentation in Berlin						
18	19	20	21	22	23	24
Preparation of the material presentation in Berlin						
25	26	27	28	29	30	31
Preparation of the material presentation in Berlin						



AUGUST

2022

School Holidays

3R's – Reduce, Reuse and Recycle

School summer holidays.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7
School Holidays						
8	9	10	11	12	13	14
School Holidays						
15	16	17	18	19	20	21
School Holidays						
22	23	24	25	26	27	28
School Holidays						
29	30	31				
School Holidays						



SEPTEMBER

2022

The First LTT - BERLIN

3R's – Reduce, Reuse and Recycle

Berlin is the city that receive partners for the kick-off meeting of the project.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1	2	3	4
5	6	7	8	9	10	11
Days 5 to 11 – 1st LTT (Kick off meeting) in Berlin - GERMANY						
Travel Day	Kick-off meeting venue in Berlin. The partner as a hoster will receive the participants of the project for the 1st LTT.	Visit to Potsdam	Course REDUCE, REUSE and RECYCLE	Course REDUCE, REUSE and RECYCLE	Course REDUCE, REUSE and RECYCLE	Travel Day
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		
	Satisfaction Questionnaire completed by the participants to be evaluated by the host school			Report of the mobility		



OCTOBER

2022

Sharing Berlin experience

3R's – Reduce, Reuse and Recycle

Dissemination and shared of the experience gained in Berlin by the participants in the mobility by their peers and dissemination



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
3	4	5	6	7	8	9
Update the project corner						
10	11	12	13	14	15	16
Presentation for share the experience in Berlin			Erasmus Days celebration: https://www.erasmusdays.eu/news_mp/almost-1-900-events-to-celebrate-erasmus-around-the-world/			
17	18	19	20	21	22	23
Selection of criteria for assessment and selection students for erasmus+ mobilities of			Assessment and final selection of students for mobilities Days			
24	25	26	27	28	29	30
Selection of the project logo among partners						
31						



NOVEMBER

2022

Activities at Schools

3R's – Reduce, Reuse and Recycle

During this month, Partners begin to introduce waste materials and concepts related to the project in a practi-



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6
			Interin report			
7	8	9	10	11	12	13
Students' activities on Climate Awareness						
14	15	16	17	18	19	20
Increase in recycling-related materials in the environment (such as increase in recycling bins). Method: observation						
21	22	23	24	25	26	27
Increasing students' awareness of the environment. Method: observation						
28	29	30				
Increasing students' awareness of the environment. Method: observation						



DECEMBER

2022

Preparing the Second LTT in Aydin, Turkey

3R's – Reduce, Reuse and Recycle

Preparation of the participants and materials for the 2nd LTT in Aydin, Turkey.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1	2	3	4
5	6	7	8	9	10	11
			Preparation for the 2 nd LTT in Aydin – Turkey			
12	13	14	15	16	17	18
			Implementation of the Erasmus+ Project Calendar – 2022-2023			
19	20	21	22	23	24	25
Christmas holidays						
26	27	28	29	30	31	
Christmas holidays						



JANUARY

2023

The Second LTT, Aydin, Turkey.

3R's – Reduce, Reuse and Recycle

2nd LTT venue in Aydin, Turkey - the partner as a hoster will receive the participants of the project. Dissemination and shared of the experience gained in Berlin by the participants in the mobility by their peers and dis-



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4	5	6	7	8
						Travel Day
9	10	11	12	13	14	15
Activities with all Partners and cultural trip/dinner	Activities with all Partners and cultural trip/dinner	Activities with all Partners and cultural trip/dinner	Activities with all Partners and cultural trip/dinner	Activities with all Partners and cultural trip/dinner	Travel Day	
16	17	18	19	20	21	22
				Update the project corner		
23	24	25	26	27	28	29
Satisfaction Questionnaire completed by the participants to be evaluated by the host school			Report of the mobility			
30	31					
Presentation for disseminated and shared the experience in Turkey						



FEBRUARY

2023

Preparing the Third LTT in Braga, Portugal

3R's – Reduce, Reuse and Recycle

Preparation of the participants and materials for the 3rd LTT in Braga, Portugal.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1 Including external partners in the project Twinspace page	2	3	4	5
6	7	8	9	10	11	12
Publishing of the project results	Preparation of the 3rd LTT – Braga, Portugal					
13	14	15	16	17	18	19
Preparation of the 3rd LTT – Braga, Portugal						
20	21	22	23	24	25	26 Travel Day
27	28					
Implementation of the 3rd LTT activities – PORTUGAL						



MARCH

2023

The Third LTT, Braga, Portugal

3R's – Reduce, Reuse and Recycle

It's time to go to Portugal to the third LTT. Then, continue to disseminate the experience gains in schools



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
		Implementation of the 3rd LTT activities – PORTUGAL			Travel Day	
6	7	8	9	10	11	12
Update the project corner	Satisfaction Questionnaire completed by the participants to be evaluated by the host school			Report of the mobility		
13	14	15	16	17	18	19
Presentation for disseminated and shared the gains and experience gained in Portugal		Easter Holydays				
20	21	22	23	24	25	26
Easter Holydays	Preparation for the 4th LTT in Poland - 23rd to 29th					
27	28	29	30	31		
Activities for all students: *More waste sent to school recycling than before. Method: observation, record keeping						



APRIL

2023

The Fourth LTT, Czestochowa, Poland

3R's – Reduce, Reuse and Recycle

It's time to go to Poland to the fourth LTT.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
						Travel Day
24	25	26	27	28	29	30
Implementation of the 4 th LTT activities - Czestochowa, POLAND					Travel Day	



MAY

2023

The Fourth LTT, Czestochowa, Poland

3R's – Reduce, Reuse and Recycle

May is the month to continue to disseminate the experience gains in schools communities.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7
Update the project corner	Satisfaction Questionnaire completed by the participants to be evaluated by the host school			Report of the mobility		
8	9	10	11	12	13	14
		Presentation for disseminated and shared the gains and experience gained in PoLAND				
15	16	17	18	19	20	21
Activities at schools *Notice the sensitivity children with the decrease of waste in the classroom: Method : Observation, interview, surveys						
22	23	24	25	26	27	28
29	30	31				



JUNE

2023

A Multilingual Project

3R's – Reduce, Reuse and Recycle

June is the month to share by the partners a Multilingual project and continue the activities with students in



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
			1	2	3	4
				Project multilingual dictionary to be shared by the partner's website– PT, TR, PL and EN languages		
5	6	7	8	9	10	11
Project multilingual dictionary to be shared by the partner's website– PT, TR, PL and EN languages						
12	13	14	15	16	17	18
Project multilingual dictionary to be shared by the partner's website– PT, TR, PL and EN languages						
19	20	21	22	23	24	25
		Students start to use recycled materials in lessons. Method : observation				
26	27	28	29	30		
Final test about the project among students, staff, parents		A comparison report of the tests. Method: interview,survey.				



JULY

2023

Preparing the Project Ending

3R's – Reduce, Reuse and Recycle

Accomplishment and conclusion of the project contents



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
					1	2
3	4	5	6	7	8	9
Final project results publishing: - local newspapers - Posts on the websites of the partners - Final outputs on the project boards				Project final seminars		
10	11	12	13	14	15	16
Final results announced in the school newspaper			A concluded project exhibition			
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						



AUGUST

2023

End of the Project

3R's – Reduce, Reuse and Recycle

It's the final month of a wonderful project.



Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31 END OF THE PROJECT			